
 
 

Meeting Minutes 

January 31, 2023 

I. Call to order 

Kent Benson called to order the regular meeting of the Greater Dalton Metropolitan Planning 

Organization at 10:03 A.M. on January 31, 2023. 

II. Meeting Minutes – October 27, 2022 

Mayor Ken Gowin made the motion to approve the October 27th minutes, and 

Commissioner Greg Hogan seconded the motion. The minutes were approved on a 7-0 

vote. 

III. Presentations 

a) GDOT Project Updates –  

See Appendix A for complete list. 

b) Local Project Updates –  

Chad Townsend presented the following updates for the City of Dalton: 

Market Street Corridor – Project is still under right-of-way acquisition. 

Kent Benson presented the following updates for the Whitfield County: 

McGauhey Chapel Road/Crow Road Intersection – Project realignment is 

complete. Contractor has a few punch-list items to complete. 

Dawnville Beaverdale/Beaverdale Road Intersection – Materials are 

scheduled to be delivered. Bartow Paving will coordinate work with weather 

conditions, and begin when finished with McGauhey Chapel Road/Crow Road 

Intersection. 

c) Administrative Report – Jacob Bearden discussed Federal Highway 

Performance Measures #1. The measures are updated annually to align with 

State planning partners. The measures are below: 



 
 

 

IV. New Business – Safety Performance Measures (PM#1) 

Mayor Ken Gowin made the motion to adopt the 2023 Safety Performance Measures, 

and Mayor Tom Dickson seconded the motion. The measures were adopted on a 7-0 

vote. 

V. Adjournment 

Kent Benson adjourned the meeting at 10:36 A.M. 

Minutes submitted by:  Jacob Bearden – GDMPO Coordinator 

Minutes approved by:   

 

   Kent Benson, Policy Committee Chairman 



 
 

Appendix A 



M006387_	Fannin,	Gilmer,	Whitfield_	Maintenance	Project/	Bridge	Preservation	scheduled	to	let	8-18-2023_		the	work	
for	Whitfield	County	involves	

polymer	overlay	1.
replacing	bridge	joints2.
Tightening	all	loose	anchor	bolts	on	Walnut	Ave/SR	52	East	Bound	Lanes	over	Coahulla	Creek.3.

M006202_	Catoosa,	Floyd,	Whitfield_	Maintenance	Project/	Bridge	Preservation	scheduled	to	let	11/17/2023_	the	work	
for	Whitfield	County	involves			

polymer	overlay	1.
replacing	bridge	joints2.
Tightening	all	loose	anchor	bolts	on3.

Locations_		SR	286	OVER	SMITHEY	BRANCH
US	41/SR	3	OVER	CR	307-CSX	RR

0019241_	Whitfield_	Off	System	Safety	Improvements	replacing	pavement	markings	8.82	total	@	4	locations	_		
scheduled	let	date	is	3/15/2024_	locations	are	as	follows

Dug	Gap	Battle	Rd	starting	at	Battlefield	Park	Dr.	and	continuing	just	past	W.	Bridge	Rd1.
South	Tibbs	Rd.	beginning	at	Walnut	Avenue	and	continuing	Shugart/Tibbs	Rd	Split.2.
Abutment	Rd.	beginning	at	the	S.	Dalton	Bypass	and	continuing	to	East	Morris	Street3.
North	Glenwood	Ave	beginning	at	E	Cuyler	Street	and	continuing	the	N.	Dalton	Bypass4.

0013693_	Catoosa,	Murray,	Whitfield_	Pedestrian	Upgrades	@	17	Locations_	Scheduled	Let	is	7/15/2024_	9	of	the	7	
Locations	are	in	Whitfield:

SR	3	Conn/S.	Bypass	at	Dug	Gap	Rd.	1.
SR	3	Conn/S.	Bypass	at	I-75	NB	Exit	328	2.
SR	3	Conn/S.	Bypass	at	I-75	SB	Exit	328	3.
SR	3	Conn/S.	Bypass	at	Lower	Dug	Gap	Rd.	4.
SR	201/Tunnel	Hill	Varnell	Rd.	at	Reed	Rd.	5.
SR	3/N.	Bypass	at	Haig	Mill	Lake	Rd.	6.
SR	71/Cleveland	Hwy.	at	Waring	Rd.	7.
SR	3/Chattanooga	Rd	at	SR	201/Tunnel	Hill	Church	St.	8.
SR	3/Chattanooga	Rd	at	Cottonwood	Mill	Rd.	9.

NOTE:	These	intersections	require	improvements	because	they	are	missing	necessary	pedestrian	infrastructure	for	
safe	pedestrian	crossings	at	the	intersections.

0016529_Murray_	Bridge	Replacement	_HWY	411	@	Perry	Creek	6.3	Miles	North	of	Crandall_	PE	is	
underway_	ROW	acquisition	should	start	6/15/2023_	Scheduled	to	Let	9/15/2024_	No	Detour

0017234_	Murray_	Bridge	Replacement_	SR	225	@	Pinhook_	PE	is	underway	and	on	track_	ROW	
acquisition	should		start	10/15/2024_	Scheduled	to	Let	to	CST	2/15/2026_Proposed	Offsite	Detour

0017233_	Murray,	Whitfield_	Bridge	Replacement_	SR	2/Prater	Mill	Rd	NE/	Rev	Charles	Walter	Hayes	
Mem	Hwy	@	Conasauga	River	&	@	Conasauga	River	Overflow_	PE	is	underway	with	concept	under	
review_	ROW	acquisition	should	start	12/15/2024_	Scheduled	to	Let	to	CST	3/15/2026_	On-site	Detour	
proposed.

0017235_	Murray_	Bridge	Replacement_	SR	225	@	Sumac	Creek_	PE	is	underway_	ROW	acquisition	
should	start	12/15/2024_	Let	to	CST	3/15/2026

0017964_	Whitfield_	Roundabout_	SR	286/Dawnville	Rd_	PE	is	underway- Concept	in	Development_		
ROW	acquisition	should	start	8/25/2025_	CST	Let	8/15/2026

0016528_	Murray_	Bridge	Replacement_	SR2/SR6	@	Sumac	Creek	1.6	Miles	North	of	Crandall_	PE	Is	
underway,	developing	concept	layouts_	ROW	acquisition	is	on	track	for	June	2025_	LET	to	CST	
9/15/2026

0013095_	Whitfield_	Safety- Rail	Road	Warning	Device_	Eber	Road	&	Cove	Road	Ext:	Inc	4	_
The	project	scope	consists	of	constructing	a	new	approximately	0.7	mile	long	two	lane	road	extension	of	
Cove	Drive,	and	realigning	approximately	400	feet	of	Eber	Road	adjacent	to	and	east	of	the	Eber	Road	
crossing	to	improve	Eber	Road	crossing	geometry.	The	Cove	Drive	Road	extension,	constructed	in	order	
to	close	the	Postelle	Lane	and	Henry	Owens	Road	crossings,	would	be	located	adjacent,	parallel	to	and	
west	of	Norfolk	Southern	Railroad	(NS)	between	Redwine	Cove	Road	and	Henry	Owens	Road.	The	
project	would	improve	crossing	safety,	pedestrian	safety	and	provide	alternate	emergency	services	
access	in	the	event	that	a	crossing	is	blocked	by	a	train.
PE	&	ROW	is	underway	and	CST	Let	date	is	11/17/2023.

Check	on	bridge	detour	plan.17235-

Detour	Map	
from…
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